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NO. CATEGORY STAFF-SUPPORTED ESTIMATE EXPENDITURES LOCATION STAFF STATUS NOTES J A S O N D J F M A M J

2 Bike Path Materials & Supplies (Signs, Posts, Paint) $13,300 - Bike Path Deryk/Todd (2) FEASIBILTY DPR coordinated staff time & various materials; improves features of existing path

3 Bike Path Cycle the City Signage Replacement $1,700 $1,700 Bike Path Nic/Jen/Deryk/Nicole (DPW) (3) PRE-CONSTRUCTION Design complete; spring installation

14 General Replace Trash Receptacles, Picnic Tables, Benches $20,000 - City-wide Deryk/Marty/Todd/Jen (3) PRE-CONSTRUCTION Staff identifying locations & quantities

11 Gardens Soil Testing $500 - WVPD Deryk/Dan (3) PRE-CONSTRUCTION Soil samples in early October; results to inform proposal for soil amendments in FY14

15 General Dog Park Fencing Improvements $6,500 $7,872 Starr Farm Park Deryk/Dan/Jen (5) CLOSE-OUT/START-UP Construction complete X
FY13 17 Playgrnds Wood Fiber Replenishment $12,000 - City-wide Marty (3) PRE-CONSTRUCTION Wood fiber to be ordered for spring installation

Goal 18 Playgrnds Replenishment of Playground Swings & Parts $10,000 $120 City-wide Deryk/Marty (3) PRE-CONSTRUCTION DPR coordinated staff time & various materials

FY14 21 Buildings Replacement Doors at Bandshell $8,000 - Battery Park Todd (4) CONSTRUCTION Bids acquired; goal of October completion; scoping roof replacement

Goal 24 General Bocce Court Renovation $12,000 - Oakledge Park Deryk/Marty (3) PRE-CONSTRUCTION DPR coordinated staff time & various materials

25 General Artisan Drinking Fountain Installation $9,500 - Waterfront/CHP Jen/Deryk/Marty (2) FEASIBILTY DPR coordinated staff time & various materials

27 General Graffiti Removal $3,000 - Ethan Allen Park Deryk/Todd/Jen (4) CONSTRUCTION Repainting of pinnacle look-out complete

28 R, W & S Walkway Improvement $10,000 - Dewey Park Deryk/Marty/Jen (3) PRE-CONSTRUCTION DPR coordinated staff time & various materials

Staff-Supported Totals $106,500 $9,692

NO. CATEGORY STAFF/CONTRACTOR-SUPPORTED ESTIMATE EXPENDITURES LOCATION STAFF STATUS NOTES J A S O N D J F M A M J

5 Courts Appletree Tennis Court Repairs $15,217 $15,198 Appletree Park Deryk/Jen (5) CLOSE-OUT/START-UP Court repair complete; new nets & squeegee X
6 Courts Tennis Court Repair $25,000 $11,925 Calahan Park Jen/Deryk/Warren/Megan (DPW) (5) CLOSE-OUT/START-UP Court repair complete; new nets & squeegee; drainage improvements to be completed X
7 Courts Tennis Court Repair $25,000 $12,022 Leddy Park Jen/Deryk (5) CLOSE-OUT/START-UP Court repair complete; new squeegee X
8 Courts Replacement of Basketball Rims & Backboards $15,000 $11,049 Smalley Park Jen/Deryk/Marty (5) CLOSE-OUT/START-UP Court repair complete; new basketball standards installed X

10 Gardens Parking Improvement & Garden Carts $4,500 - T. Thompson Park Deryk/Dan/Megan (DPW) (3) PRE-CONSTRUCTION Developing bid specs

FY13 16a Playgrnds Playground Replacement $40,000 $41,702 Appletree Park Jen/Deryk/Marty (3) PRE-CONSTRUCTION Equipment ordered; installation anticipated in early November

Goal 16b R, W & S Drainage Improvements $40,000 - Appletree Park Jen/Deryk/Marty/Warren/Megan (DPW) (3) PRE-CONSTRUCTION Bids acquired; scheduling work with DPW

FY14 26 General ADA Beach Access Mat $10,000 - North Beach Jen/Deryk/Todd/Maggie (3) PRE-CONSTRUCTION Acquiring bids and design

Goal Staff/Contractor-Supported Totals $174,717 $91,896

NO. CATEGORY STAFF/CONSULTANT/CONTRACTOR-SUPPORTED    ESTIMATE EXPENDITURES LOCATION STAFF STATUS   J A S O N D J F M A M J

1 Bike Path Burlington Bike Path Restoration Permitting $15,000 $500 City-wide Jen/Deryk/Nicole (DPW)/Kirsten (CEDO) (3) PRE-CONSTRUCTION Preliminary bid acquired; staff to issue RFP for E.R./C.E. for entire path

4 Buildings Renovation of the Boathouse Upper Deck Floor^ $120,000 - Waterfront Park Jen/Erin/Todd/Deryk (3) PRE-CONSTRUCTION Staff developing scope; awaiting proposal

9 Fields Softball Field Renovation^ $75,000 $888 Leddy Park Jen/Deryk/Marty/Warren/Megan (DPW) (4) CONSTRUCTION Engineer selected, survey/test pits complete, design developed; construction out for bid

12a General $54,000 SOQ drafted & to be issued in November; followed by RFP

12b Reserve $17,000 Additional $49k of PIF allocated; $120k total available master planning funds

13a General Park Entry Signs & Kiosks^ $16,000 City-wide Optional RFQ for graphic consultant; requires development of design spec.

13b General Smalley Natural Playground Sign $4,000 Smalley Park Consider locating Smalley sign in future pause place

FY13 19 R, W & S Road & Stormwater Improvements $25,000 - Leddy Park Jen/Deryk/Megan (DPW) (3) PRE-CONSTRUCTION Scope developed, bids acquired; scheduling construction 

Goal 20 R, W & S Entrance/Lower Parking Drainage, Paving Improvements $30,000 - Oakledge Park Jen/Deryk/Megan (DPW) (3) PRE-CONSTRUCTION Scope developed; out for bid

FY14 22 Fields Athletic Field Renovations^ $60,000 - Calahan Park Jen/Deryk/Marty/Megan (DPW) (3) PRE-CONSTRUCTION Scope developed, engineer selected; contract in development

Goal 23 General Electrical Distribution Design $15,000 - Waterfront Park Jen/Deryk/Nancy/Todd/BED/DPW (3) PRE-CONSTRUCTION Staff to define scope; requires design bids/spec.; preliminary design exists

Staff/Consultant/Contractor-Supported Totals $431,000 $2,028

NO. CATEGORY RESERVE FUND PROJECT ALLOCATIONS ESTIMATE EXPENDITURES LOCATION STAFF STATUS NOTES J A S O N D J F M A M J

29 Reserve
Waterfront North Redevelopment: Skatepark replacement, Bike 

Path & Parking Improvements
$142,500 - Waterfront Skatepark Jen/Kirsten (CEDO) (3) PRE-CONSTRUCTION Funds reserved until needed

30 Reserve Imagine City Hall Park Implementation $20,000 - City Hall Park Jen/Deryk/Doreen & Sara (BCA) (2) FEASIBILTY Funds reserved until needed

Reserve Fund Project Allocation Totals $162,500 $0

NO. CATEGORY ADDITIONAL PARKS P.M. & ADMIN. SUPPORT ESTIMATE EXPENDITURES LOCATION STAFF STATUS NOTES J A S O N D J F M A M J

- Reserve Associate Parks Project Coordinator $65,000 - City-wide Jen/Deryk/Mari Complete Position filled as of 9/17/2012 X
Limited Service Position Totals $65,000 $0

SCHEDULE KEY

ESTIMATE EXPENDITURE

FY13 Project Completion Goal $874,717 $103,616

FY13 Reserve Fund* $102,111 $1,090

FY13 PFP Personnel Placeholder $65,000 $0 X
FY13 PFP Funding Allocation & Expenditures $1,041,828 $104,706

Project completed

-

$640

No project work scheduled

Project work scheduled

Project work in progress

(2) FEASIBILTY: Preliminary project planning including scoping, estimating and scheduling

(3) PRE-CONSTRUCTION: Detailed development of design & engineering, specifications, schedule and budget; permit initiation

Burlington Parks System Master Plan^ City-wide Jen/Deryk/P&Z/DPW/CEDO

Jen/Deryk/Todd (3) PRE-CONSTRUCTION

(2) FEASIBILTY

    ADDITIONAL NOTES

(4) CONSTRUCTION: Bid selection, build-out, scope management, change orders/RFIs, quality assurance

(5) CLOSE-OUT/START-UP: Checkout list, integration procedures, certificate of occupancy, delivery of project manual     Red-marked items will potentially utilize APPC support.

STATUS KEY

(1) FACILITY ASSESSMENT: Consideration of efficiency, life expectancy, growth potential; applicable to existing facilities    ^RFP/RFQ required or recommended.

    *Supports FY13 project completion & urgent, emerging projects.

     Bolded project names indicate need for interdepartmental support.

     Bolded staff names indicate project lead.


